
December 2008 

Project 
Decision 
Schedule (PDS) 

u.s. Department of Energy 

. Office of Civilian Radioactive 
Waste Management 

Pre-decisional Deliberative Process Privilege 
Draft - 12/0112008 



Table of Contents 

ACRONYMS	 iii 
1.	 OCRWM Project Decision Schedule· 1 
2.	 OCRWM Program Schedule , 2 

Yucca Mountain Repository Project 2 
National Transportation Project 6 
Nevada Transportation Project 9 

3.	 Federal Agencies Schedules 10 
U.S. Nuclear Regulatory Commission	 10 
U.S. Department of Transportation	 16 
U.S. Department of the Interior	 16 
U.S. Department of Defense 17 
Advisory COtJncil on Historic Preservation 17 

SCHEDULE CHARTS 

Program Schedule: Next Steps 2 
Yucca Mountain Repository Project Schedule 4 
National Transportation Project Schedule 7 
Nevada Transportation Project Schedule 10 
Program Summary Schedule. 13 
U.S. Nuclear Regulatory Commission Schedule 15 
Surface Transportation Board Schedule 16 
U.S. Department of the Interior Schedule 17 
Bureau of Land Management Schedule 17 
U.S. Army Corps of Engineers Schedule 17 
Advisory Council on Historic Preservation Schedule 18 

Pre-decisional Deliberative Process Privilege 
Draft - 12/0112008 



This page deliberately left blank 

Pre-decisional Deliberative Process Privilege 11
 

Draft - 12/0112008
 



ACHP 

BLM 

CFR 

CoC 

CWA 
,DoD 

DOE 

DOl 

DOT 

EIS 

EPA 

FRA 

HLW 

LSN 

Nevada Rail Corridor SEIS 

NRC 

NY 

NWPA
 

OCRWM
 

PDS
 

Rail Alignment EIS
 

Repository SEIS 

ROD
 

ROW
 

SNF
 
STB
 

TAD' 

U.S.
 

USACE
 

Yucca Mountain FEIS
 

ACRONYMS 

Advisory Council on Historic Preservation 

Bureau of Land Management 

Code of Federal Regulations 

Certificate of compliance 

Clean Water Act 

U.S. Department of Defense 

U.S. Department of Energy 

U.S. Department of the Interior 

U.S. Department of Transportation 

Environmental Impact Statement 

U.S. Environmental Protection Agency 

Federal Railroad Administration 

High-level radioactive waste 

Licensing Support Network 

Final Supplemental Environmental Impact Statement for a Geologic 
Repository for the Disposal ofSpent Nuclear Fuel and High-Level 
Radioactive Waste at Yucca Mountain, Nye County, Nevada - Nevada Rail 
Transportation Corri10r (2008) 

U.S~ Nuclear Regulatory Commission 
Nevada ; 

Nuclear Waste Policy Act of 1982, as amended 

Office of Civilian Radioactive Waste Mana~ement 

Project Decision Schedule 

Final Environmental Impact Statement for a Rail Alignment for the 
Construction and Operation ofa Railroad in Nevada to a Geologic 
Repository at Yucca Mountain, Nye County, Nevada (2008) 

Supplemental Environmental Impact Statement for a Geologic Repository 
for the Disposal ofSpent Nuclear Fuel and High-Level Radioactive Waste 
at Yucca Mountain, Nye County, Nevada (2008) 

Record of Decision 

Right-of-way 

Spent nuclear fuel 

Surface Transportation Board 

Transportation, aging and disposal 

United States 

U.S. Army Corps of Engineers 

Final Environmental Impact Statement for a Geologic Repository for the 
Disposal ofSpent Nuclear Fuel and High-Level Radioactive Waste at. 
Yucca Mountain, Nye County, Nevada (2002) 

III Pre-decisional Deliberative Process Privilege 
Draft - 12/01/2008 



This page deliberately left blank 

Pre-decisional Deliberative Process Privilege IV
 

Draft - 12/0112008
 



1. OCRWM Project Decision Sched~le 

This Project Decision Schedule (PDS) is a legislative mandate of the
 
Nuclear Waste Policy Act of 1982, as amended (NWPA). Section
 
114(e)(1) of the NWPA requires the Secretary of Energy to "prepare
 
and update, as appropriate, in cooperation with all affected Federal
 
agencies, a project decisipn schedule that portrays the optimum way
 
to attain the operation of the repository." The NWPA further
 
provides that this "schedule shall include a description of objectives
 
and a sequence of deadlines for all Federal agencies required to take
 
action, including an identification of activities in which a delay in
 
the start, or completion, of such activities will cause a delay in
 
beginning repository operation."
 

This PDS identifies the specific actions that affected Federal agencies 
must take in order to achieve the schedule presented in this PDS. The 
schedules are grouped by project in Section 2 and by Federal agency in 
Section 3. The Federal agency activities and schedules in the PDS 
are based on the Yucca Mountain Pf<;>ject schedule approved by the. Pursuant to the NWPA, the 
Director of the Office of Civilian Radioactive Waste Management DOE is developing a 
(OCRWM) in June 2008. The June 2008 schedule and the permanent geological 
underlying cash flow projections reflect the U.S. Department of repository at Yucca 
Energy's (DOE) expectation of flat funding until the U.S. Nuclear Mountain in Nye County, 
Regulatory Commission (NRC) issues a construction authorization Nevada for the disposal of 
for the repository. The schedule may be further updated and is spent nuclear fuel and 
subject to change as appropriate. high-level radioactive' 

waste as approved by the
 
DOE submitted a license application for authorization to construct Congress and the
 
the repository to the NRC on June 3, 2008, and on September 8, Pr,esident in 2002.
 

o 2008, the NRC docketed the application. The licensing proceeding 
is expected to last three to four years. This PDS anticipates that the repository will be operational by 
2020. This schedule is predicated upon the enactment 0 of legislation, similar to previous legislation 0 

submitted to Congress that addresses funding reform and permanent land withdrawal. This schedule also 
assumes appropriations by the Congress consistent with optimum Project execution, the issuance of an 
NRC construction authorization consistent with the three-year period specified in the NWPA for the 
licensing proceeding with an opportunity for a fourth year if needed, and the subsequent timely issuance 
by the NRC of a receive and possess license amendment. This schedule is also dependent on a complete 
and timely submission by DOE of all necessary applications to the relevant agencies, the timely issulJ,nce 
of all other necessary authorizations and permits, and the absence of litigation related delays. 

Sustained funding well above current and historic levels will be required if the repository is to be 
operational by 2020. Funding at current levels in future years will not be adequate to support design and 
the necessary concurrent capital purchases for repository constructlon, transportation infrastructure, and0 

transportation and disposal casks. The development of a credible schedule for the Program is highly 
dependent upon a steady and reliable funding stream 
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2. OCRWM Program Schedule
 
The key milestones for the three projects that comprise DOE's OCRWM Program - the Yucca 
Mountain Repository Project, the National Transportation Project, and the Nevada Transportation 
Project - are shown in the Program Summary Schedule chart. This section briefly describes these 
projects and presents the DOE and other Federal agency milestones for each project. 

Yucca Mountain Repository Project 

The Yucca Mountain Project involves developing, constructing, operating, closing, and monitoring a 
geologic repository at Yucca Mountain in Nye County, Nevada for the disposal of spent nuclear fuel 
(SNF) and high-level radioactive waste (HLW). Repository development includes developing the 
repository design and supporting the repository licensing process with the NRC. The repository 
construction will begin only after receipt of a license for construction authorization from NRC and 
disposal of SNF and HLW in the repository will commence only if NRC grants a license amendment to 
receive and possess such material. 

Program Schedule: Next Steps 

'" 

'~,,;'-'."" 
". ~;. I • 

..~..:-~ 

-:" ~. 
.' .. :,.:. ~ .. 

Next Steps 
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l 
North 
portal 

A repository at Yucca Mountain 
would have both natural and 

In 2006, OCRWM adopted a new approach to repository engineered barriers to prevent 
design, development, and operation. Central to this radioactive materials from 
approach is the use of a canister concept for commercial escaping into the environment. 
SNF that minimizes handling of individual assemblies, 
limits the need for complex surface facilities, and simplifies Some of the engineered barrier 
repository design, licensing, construction, and operation. A components are shown in the 
transportation, aging and disposal (TAD) canister would be graphic of the emplacement drift 
used to transport, age, and dispose of SNF without the below, including waste packages 
canister ever being reopened, thereby reducing the number covered by the drip shield. 
of handling operations involved in packaging commercial 
SNF for disposal. The canister concept also offers the 
advantage of using practices familiar to the nuclear industry 
and the NRC. 

The repository license application was submitted 
to the NRC on June 3, 2008 and the NRC 
completed its docketing review on September 8, 
2008. The license application submittal included 
the design and safety analyses for planned 
facilities as well as National Environmental 
Policy Act documentation. The NWPA provides 
that NRC shall decide within three to four years 
whether to issue a construction authorization for 
the repository. If the NRC ultimately grants 
DOE construction authorization, thereafter DOE 
will submit to the NRC an application for a 
license amendment to receive and possess SNF 
and HLW for disposal in the repository. DOE Perforated 
cannot begin repository operations until receipt stainless 
of the license amendment to receive and possess steel ground Gantry

supportthose materials. crane rail 
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u.s. Nuclear Regulatory Commission (NRC)issues repository regulations 
conforming, to the U.S. Environmental Protection Agency (EPA) revised 40 Code 
of Federal Regulations 197 standards 

U.S. Department of Energy (DOE) issues a draft supplement to the Yucca 
Mountain Repository Final and Supplemental Environmental Impact Statements 
(EIS) 

Advisory Council on Historic Preservation (ACHP) and DOE sign repository
 
programmatic agreement for current operations and construction
 

DOE begins jurisdictional determination discussions with the U.S. Department 
of Defense (000) U.S. Army Corps of Engineers (USACE) regarding Section 404 
permit requirements under the Clean Water Act 

NRC Issues safety evaluation report for repository license appllcatlon* 

DOE or contractors submit applications to the U.S: Department of the Interior
 
(DOI)Bureauof Land Management (BlM) for utllityright~.:of~waY(ROWs)
 

DOE submits ROW application to 001 BlMforaccess' road (18 months prior to 
need) , , 
. ..... 

001 and DOE complete work for repository land withdrawal** 

DOE completes environmental review report evaluating I"!eed to update 
. repo~itory EIS for the NRC decision on a construction authorization and 
submittal of license applicati()ntQ receive and possess, 

DoD USACE issues Clean W~ter Act Section 404 permits for repository
 
construction, if determined to be n'ecessary '.
 

NRC renders a decision ona,rt!Po~itoryconstructionauthorization~* 

t'o.O!J:~~M tenders a decision ~egilrding free-usepel1nits fQr repositQry
'cor,airuction .. ,. ' . '. ' ", ' 

'POI';Buja renders a decision'on ROW appUbation:for access road 

;D.9~begins construction for reposi,to,ry 

P91~I..M :renders a decision on uiility ROW.app'ications 

,;DOE,begIns negotiatiOJ:l~ with ACHP e>n repQsitory operations programmatic 
;; agre~ment .' ':' . .', . .' . 

".,.'_'.,.' r", -, .-- • 

,ACHP~and DOE sign 'repositorY op.erationsprogrammatic agreement 

* Assumes NRC issues apositive decision on construction authorization in the 3-year period provided for under 
the NWPA and does not notify Congress that one additional year is required. 

** Assumes enactment of legislation that addresses permanent land withdrawal. 
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DOE submits licensing Support Network certification update letter for license
 
amendment to receive and possess
 

DOE submits application for license amendment authorizing DOE to receive and
 
possess* .
 

NRC Issues safety evaluation report for license amendment*
 

DOE completes erivlronmental review report evaluating need to update
 
repository EIS for NRC Issuance of a license amendment to receive and
 
possess
 

DOE Initiates Nevada rail access service to repository
 

NRC renders a decision on a repository license amendment to receive and
 
possess*
 

DOE completes construction
 

DOE completes start-up and pre-operational testing at repository
 

DOE begins repository operations
 

• Assumes a positive decision on a repository construction authorization. 
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National Transportation Project 

OCRWM is planning the infrastructure required for a 
transportation system that will safely, securely and efficiently 
transport SNF and HLW to the Yucca Mountain repository. 
OCRWM will meet or exceed U.S. Department of 
Transportation (DOT) and NRC transportation rules and any 
rules that may be established in the future. 

The National Transportation Project focuses on the components 
of the transportation system required to move SNF and HLW 
from existing storage sites to the Yucca Mountain repository. 
The National Transportation Project includes all equipment and 
service acquisitions necessary to transport by rail, truck, or in 
some cases, barge to reach a rail head for shipment. 

In February 2002, the Department issued the Final 
Environmental Impact Statement for a Geologic Repository for 
the Disposal of Spent Nuclear Fuel and High-Level Radioactive 
Waste at Yucca Mountain, Nye County, Nevada (Yucca Mountain 
FEIS) and in 2004 issued the Record of Decision selecting the 
mostly rail scenario for transport nationally and in the State of 
Nevada. Pursuant to the mostly rail option, DOE currently 
estimates the number of rail casks shipped to the repository 
would range from 190-317 per year, on trains carrying 3-5 casks. 
Annual truck,shipments could range from 53 to 89 per year, with 
one cask per truck. 

The NWPA Section 180(c) provides for technical assistance and 
funds to. States for training of publiC safety officials of 
appropriate units of local governments and Indian Tribes through 
whose jurisdictions the OCRWM plans to transport SNF or 
HLW. Training of public safety officials will cover procedures 
required both for safe routine transportation of these materials 
and for dealing with emergency response situations. 

..,. 

.. ,:.' . 

Truck and rail shipments to the repository 
will originate from sites in 39 states. 

The NWPA provides for technical assistance and funds to 
States and Tribes for training public safety officials. 
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Vendors submit transportation, aging and disposal (TAD) canister-based system
 
safety analysis reports to the U.S. Nuclear Regulatory Commission (NRC)
 

NRC renders a decision on the certificates of compliance (CoCs) for TAD
 
canister-based systems** .
 

DOE awards contrac.t for DOE spent !1uclear fuel (SNF) and high-level
 
radioactive waste (HLW) transportation casks design and certification*
 

DOE awards contract for truck cask design and certif.ication*
 

DOE awards small or medium rail cask design contracts
 

DOE publishes final Nucleal:' Waste'Policy Act Section 180(c) Policy
 

NRC renders a decision on the CoCs for truck cask design**
 

NRC renders a decision on the CoCs for DOE SNFIHLW transportation cask
 
deslgn** . .
 

'.:. ~.';"-;'- P'fi ?"-l~'_', t l."~, 

~tt~~:jlq~~()~.i~,4::k'~ NRC renders a decision on the CoCs for small or medium rail cask design** 

,;::~{\~~~P.~q;i;·;f1· DOE begins national transportation system operations 

Assumes DOE issues requests for proposals up to 12 months in advance. 

Assumes applications are completed and submitted to NRC in a timely manner. 
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Representative shipping routes were 
evaluated in the Yucca Mountain FEIS 
issued in February 2002. Identification of 
a final suite of routes and detailed 
planning is anticipated to begin 
approximately three to five years before 
shipments take place. Shipments will be 
coordinated with States and Tribes. 
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On October 10, 2008, DOE isslled a ROD notifying the public of its decision to construct and operate a 
railroad along a rail alignment within the Caliente corridor. DOE'also has decided to allow shipments of 
general freight on the rail line (Shared-Use Option). 

U.S. Department of the Interior (001) Bureau of land Management (BlM) renders 
a decision on right-of-way applications for rail construction and operation 

Surface Transportation Board issues decision on whether to grant the U;S. 
Department of Energy (DOE) a certificate of public convenience and necessity 
required to construct and operate the Nevada rail line for common carriage 

DOE submits application to 001 BlM for free-use permits for rail ballast quarry 
development and operation 

DOE completes Nevada rail alignment corridor land acquisition 

001 BlM renders a decision on free-use permits for rail ballast quarry 
development and operation 

DOE starts Nevada rail construction 

DOE completes Nevada rail construction 

DOE completes Nevada rail testing and commissioning 

DOE initiates Nevada rail access service to repository 

3. ( Federal Agencies Schedules 
This section briefly describes the role of each Federal agency other than DOE that is required to take specific 
actions under their authorities in order to achieve the schedule presented in this PDS, and groups the agency-
specific milestones by agency. ' 

U.S. Nuclear Regulatory Commission 

The NRC has the statutory responsibility to ensure that a repository licensed and constructed at Yucca 
Mountain will meet the health and safety standards promulgated by the U.S. Environmental Protection 
Agency (EPA) under the Energy Policy'Act of 1992. That Act also requires NRC to modify its technical 
requirements and criteria for ~a repository as necessary to be consistent with the EPA standards. NRC 
issued its requ,irements for Yucca Mountain in 10 Code of Federal Regulations (CFR) Part 63 in 2001, 
following EPA's issuance of 40 CFR Part 197. The 2004 court decision that vacated portions of EPA's 
rule also vacated that portion of NRC's rule in 10 CFR Part 63 that addressed the EPA standards. 

'Following EPA's issuance of proposed revisions to its Yucca Mountain standards in 2005, the NRC 
issued proposed revisions to 10 CFR Part 63 to be consistent with the EPA proposal. In October 2008, 
EPA issued the final Yucca Mountain standards and NRC will revise its regulations to be consistent with 
the final standards. 

Under the NRC's implementing regulations, NRC must perform a docketing review after DOE submits its 
license application. DOE submitted its license application to NRC June 3, 2008, and the NRC staff 
completed its docketing review on September 8, 2008. In the licensing proceeding, the NRC staff will 
initiate a technical review and will prepare a safety evaluation report. The, NRC will also conduct a 
hearing within a three (3) year period mandated by statute (with an opportunity for a fourth year if 
needed). The NRC will then determine whether DOE may proceed with construction of the repository 
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and subsequently determine whether DOE can receive and possess SNF and HLW for disposal in the 
repository. As provided in the NWPA Section 114(t)(4), when deciding whether to grant a construction 
authorization, the NRC shall also deCide whether to adopt DOE's environmental impact statement 
prepared for the proposed repository; with any supplements. 
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If the NRC detennines that the repository will meet regulatory requirements, the NRC is expected to grant 
the DOE, a construction authorization. DOE would then proceed with construction of surface and 
underground facilities needed for the initial phase of openitions. During construction of facilities 
sufficient for the start of operations, DOE will submit to NRC an amendment to its license application to 
receive and possess SNF and HLW. Once the facilities supporting initial operating capability are 
completed and assuming NRC issues authorization to receive and possess, DOE will begin operation of 
the repository. The NRC has provided on-site inspection since receipt of the license application and will 
provide on-'site inspection during the licensing proceeding and throughout the construction and operations 
period. 

Under NWPA Section 137, DOE is required to obtain and use NRC certified casks. Under its statutory 
authority, the NRC has established perfonnance standards for shipping casks that carry materials with 
high levels of radioactivity. NRC will establish security regulations for the repository SNF and HLW 
handling and emplacement operations. . 

:Render a decision'on theC.o:Cs .for POE :hjgh-l~ve(radiOa~tivewas,te ,and 'sp~nt': ': 
;'nuclearfuel tran~portatiQn c'a~j( design~*: '/' ',' ; ';',,~,:,<,;'.:, ;" ',: ,', ;,:,~" {; ,:,,'. ,~ " \,;" : 
.j~rC?grai'CQnne~ti9n):':'a't!(ina(Tr;iii~pb:rtati6n' Pr~ject ':,}"'f "J," 'c.,,·.' ~., ;. 

::~e~·~er·.~i~~CiS!O,~On t,h~ ,qo'P;~~pr.;Sl!lal.IOrl;l1e(iiu,m r~:i(c,a~~,d~siJJ~~~', .:' "~;': :::".:~ 
<f't9grattFCCi,nlJ~ction:. :Natii?n~!Trah!>pprtiJtip_n':proie¢«'S', I .' "., , 

iRend4!ra decisiq'n :onth'e<repo'sitorilicens~ ,atnendmehfto+~t~i,ve~~lnd :posse'$s":' 
,:;:p{p!i~~.tfj:g~~frH~¢t]~i{~~Yd~¢t~:,M~~~t~iir,j,'F.t;blect;>;:' ':' :~t· ,':/,:?:,~;'·f:<:'-..;: '}.:::\:~::;~':, .:. 

"lssuerepository:regi.J1ati'6i1s'co'l1for·rriing to revised. 40'Code·ofFederal··:' '.: 

,.;:;:;:~o6:;::~~~;~~t~~$~jul;liil~~;oje~::,:, ::~:,: ,.:~;:;;,:~t ~:':::'~'" ,,'/\.'/' :,<'.','.:~, '::," 
"Issue safety 'ev~l~ationrel?ort~?r~repository Ii~e,nse.·appl!cation,;:, '.' :',' ,:.': :' . '," 
,'p',ogratttConnection;" Yucca, Moun tain'I?roject; ";,,; ,:.,:,.> ;,;.'., .". ;:.; .;':; " i.",,: ; " 

, :Re'nd:er: a decision on a' reposiiorycon~truction:a~~hoi"i:zatiort*;: .', •... ; :" 0; .. ':":. ' .. 

:~rogr~m"co~ti~.etiPn./Y~~~ij,iyto~ntai",Pr(;ject.:~. ~:~,;:, ;, ."'::7i. ~':::,'- ", .;:~.,:. :' 
,'Rend~r 'a decisioi1onthe;certifi~ates ofcotnpliance ,(CoGs) ,or'trans'po'rtation,i:::' ! 

~:~1:~;;~~6;:::t~~~~'~;tZ~~:t,it;n~;~~~t!O~?~;~j~~~;;j':;~~~;t~~;~~/;;'/':"" ,,'.'j:~," ::;, .... ,:,. :!, .~: 
,;Ren~,~r' a:clecis,i9f1 onJ~~Cq¢s:~or, tfuc;:kca~K ~e~ign~,: ,.~;~,\~:,:. , . 
.Piogram!dori':'~c.tion:: NaJici,:ra(Traf1~p:ortat!oi1'P"ioiefi;';:~',::':~~'; '..', ,:: .' 

:]ss~e .s~f:etY·ev.~IMatio~:~e.port fQr !icens~~arn!!1~merif .~.>;/.;;\,;~;,:~J,: .:"::;
-;,...:_." .. ~. ' 'u ......". ,,' ',' '",,'--~ .~< ,.",-', ). ... ~ H" ~., ~,,, 'i ' ,-.~::::.. • 

'·p'i:~gram.:Cbrin'ectioi):'; y(ic§a,M~t!!"t!!Jn;PfdjeCitl', ': ,::'; ',',:';:i:::~·:u'.':, '{',,' , ' 

•	 Assumes NRC issues a positive desision on construction authorization in the 3-year period provided for under 
the NWPA and does not notify Congress that one additional year is required. 

•• ,	 Assumes applications are completed and submitted to NRC in atimely manner. 
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·U.S. Department of Transportation 

The Federal Railroad Administration (FRA) promulgates and enforces rail safety regulations, administers 
railroad assistance programs, and conducts research and development in support of improved railroad 
safety and national rail transportation policy. The FRA is one of ten agencies within the DOT concerned 
with intermodal transportation. The Surface Transportation Board (STB)is an economic regulatory 
agency that Congress created to resolve raiiroad rate and service disputes and for reviewing proposed 
railroad mergers. The STB is decisionally independent, although it is administratively affiliated with the 
DOT and serves as both an adjudicatory and a regulatory body which has jurisdiction over construction of 
new rail lines to be used for common carriage. 

In March 2008, DOE submitted an application to the STB for a certificate of public convenience and 
necessity required to construct and operate the Nevada rail line for common carriage. Depending on how 
the Nevada rail line is constructed and operated, the STB and the FRA may have regulatory roles 
concerning those activities. 

DOT also has regulations on highway routing, emergency preparedness, and personnel qualifications. 
OCRWM will meet or exceed these regulations. 

·.Is~ue.decisior{onwh~therto· grant·~;·Certific:ate.ofp·ublic cony'e'oienceand" .,::;.':: 
.. rlecessityr~~uired 'tocon·structail~ 6PEtr.atethe,:~evada ra.i1iine·.for~oinri1on. :/'

2009 :carriage .:' , ' ~:, .: ,'. '.".<:.,.,'. ,. . < . 
:·fr6g"fJ!:n.·96~n.f]Ct;~~:.: f:/f1~~d~T;ari$p~rtC!i;~q'F';'oje¢l" .' :.:....'.: :.~. t'··:: ;;.; :.. :: .•. 

U.S. Department of the Interior 

The U.S. Department of the Interior (DOl) ensures compliance with DOl's regulations in the areas of 
historic preservation, endangered species, fish and wildlife, and land access. The DOl's Bureau of Land 
Management (BLM) administers more than 300 million acres of public lands, located mainly in the 
western United States. The BLM also manages such Federal resources as timber, minerals, oil and g~s, 

geothermal energy, wild and scenic rivers, and wilderness and open-space lands. Rail construction will 
require receipt by DOE of rights-of-way access across BLM land. In the future, DOE will also need to 
obtain from BLM free-use permits for sand, gravel, and fill materials that would be used for Nevada rail 
construction. 
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Compiete work for repository I~nd withdrawal* 
'Prpgram Conri~ciion: Yucc~ Mountain' Pro/e~t 

"J. .; 

"",. 
;,' 

,.' '(I ", ;"I.Ren·der~:~ecisio'nonright.of~waY',(R()~)~pplicationsfor~~U con~tr~cii~n and· 
\>'~008 <'.oper~tiori' I :~' ' .• , ,.,;:"":.,.;:,,, ".., . 

;Program .Connection: Nevada Transport'at!Qn,Projei;t 

.. , ,Render a decision regarding 'r~usE!:permits for repository construction . 
",' 07(20

1
2 ::<Progrlll7i Connect/t.m:. YiJCcllMd,u,:#ain Project· .: 

': " ,·Ren·cfe·r a'decision,on ROW appllcation:for S:ccessroad:. ',' 
;:~·;; ..09j2012 ",~'PtoiJ~airi'Cdrin~c#on: 'Yuc~a M6ulitlijri··j~t'i,je.~t· "', , 

,". 1212012 .' .:~end~r.·adecISioil;ontJtili~ ,RO~;aPP'!ic.at!~:~~· 
. . ': Program Connectlo1?: 'Yucc~ 'Mountalll' 'ProJ~ct , 

.......... .",' \' J~~nde~.a,de~i~;i~~· onfr.E!~Use~:~r,~i~S:!.O~ ..r.~~':.~~,II.ast.q~8.i~.d, e~elo~me~t and; 
I", ·10/2013 .:, ',10fleratl~~, ',." , .,,', ' "'. ',".;;., ." ..... ..,'. . .' . . 

..":.'..··'.. ':·;'~'·program·Cbrin~~tjcJn: fJe~~4.a tr~hsp'ortat~qh·'~rbje~t' . .. ,,::, . 

Assumes enactment of legislation that addresses permanent land withdrawal. 

u.s. Department of Defense 

Through the U.S. Army Corps of Engineers (USACE), the u.s. Department of Defense (DoD) has the 
responsibility for preserving wetlands and issuing permits under Section 404 of the Clean Water Act related 
to the discharge of dredge and fill materials within the continental United States. Site upgrades at Yucca' 
Mountain may be accomplished under an existing nationwide Section 404 permit. If the discharge of 
dredge or fill material exceeds the limitations of this nationwide Section 404 permit for repository, DOE 
may need to obtain individual Section 404 permits from the DoD USACE if determined to be necessary. 

:; ."," " .. 
, ~. • - r "'; 

.. '. 
; 0812011 . 

' "lssu';Ciean'Water-Act seCtioli404'i~dividualperi1lits'for'reposit6ry: 
~Constrlictiori;'lf, d~te'rmlnedto'be, n~ces~arY';-"~;:' ·.::i .':",t, > '.,/ ,:~.:,".' . 

... '.' .... ,t '~P;og;am co:~,:;~j;tlC);:,: yL!.~ca-·'~{OiJiJ~~/n·PtO'j~ct: .,.::':,'; "' '~:, .::--'.1.' 

Advisory Council on Historic Preservation 

The Advisory Council on Historic Preservation (ACHP) is a Fededll organization created to address 
historic preservation issues. Section 106 of the National Historic Preservation Act requires all Federal 
agencies to take into account the effects of their actions on historic properties and cultural resources, and 
provide ACHP with a reasonable opportunity to comment on those actions. 

As required by Section 106, DOE will be responsible for developing and implementing a programmatic 
agreement for current operations and construction and a separate programmatic agreement for repository 
disposal operations. The agreements will identify a prescribed process for surveys, evaluations of 
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eligibility for the National Register of Historic Places, mitigation, consultations, and other requirements. 
, The DOE will consult with interested persons, Tribes, and affected ethnic groups during development of 

the programmatic agreement. 

i ';",Sign,repository programmatic agreeinentfor curre~t operiitions and ,', ' 
,09/2009' '~':construction ' " '," 

, " ,.:->,:Progr~in Coimectio,?: Yucca Mountain Project 

:09/2015' "'., . Si,gn,r~~os~~ory o~eration~ program~atic, a~reement 
....... '" '" ~~ , Program Connection: Yucca Mountam Project 

NOTE: The original PDS was published in 1986 and updated in 1991. ,This schedule updates those 
prior versions. 
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